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CAPITAL CAMPAIGN UPDATE
“Thank you great stewards!”

CURRENT WORK - Our facilities team is following up with our roofing contractor to fix leaks that
were seen in the church during the recent rain storms.
THIS SUMMER - It was determined that additional electrical service did not need to come into the
school to accommodate the future renovations of the 3 school classroom wings.  We will still have
electrical work this summer in the 3 wings in preparation for our projects for the summer of 2025.  
SUMMER 2025 - Planning is underway for upgrading the windows, walls, and heating/air for the 3
school classroom wings.  Next steps will be to seek contractor bids by the end of this year.
BEYOND 2025 - More detailed planning will be taking place for the new multi-purpose addition as
we gather information to determine our project options.  We are pending firmer estimates on the
earlier projects to see what might remain as our anticipated budget.

Our parish family is grateful for all who have responded so generously to the
maintenance and future planning needs of our parish facilities.  Your generosity has
covered our planned maintenance work and has given us a great start for the new
multi-purpose addition.  We hope these quarterly updates provide transparency into
our campaign progress.

Campaign Pledge Status:   (as of 5-14-24) 
# of Registered Families:                       1,340 
# of Families That Pledged:                      530
Total Pledged:                                 $2,816,402 
Pledge Payments Received:      $1,005,532
Average Pledge:                                      $5,382 
Pledge Balance:                              $1,810,870 
Other Gifts & Fundraisers:             $131,341

What has been done so far?
School & Church Roofing - COMPLETE
Church Lighting - COMPLETE 

How much has been spent to date? - $648,279
$105,005 on Campaign Expenses
$543,274 on Roof & Lighting


