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STATUS UPDATE

CAPITAL CAMPAIGN UPDATE
“Thank you great stewards!”

September 2024

RECENT WORK:
Our facilities team worked with our roofing contractor to fix leaks in the church sanctuary.  
Electrical service was updated over the summer in the three school classroom wings including
putting in additional electrical outlets.

REMAINDER OF 2024:  Contractors have been identified and walk-throughs conducted for
upgrading the windows, walls, and heating/air for the three school classroom wings.  Bids will be
finalized by the end of this year with work taking place the summer of 2025.
2025 & BEYOND:  More detailed planning will be taking place for the new multi-purpose addition as
we gather information to determine our project options.  We are pending firmer estimates on the
earlier projects to see what might remain as our anticipated budget.

Our parish family is grateful for all who have responded so generously to the
maintenance and future planning needs of our parish facilities.  Your generosity has
covered our planned maintenance work and has given us a great start for the new
multi-purpose addition.  We hope these quarterly updates provide transparency into
our campaign progress.

What has been done so far?
School & Church Roofing - COMPLETE
Church Lighting - COMPLETE 

How much has been spent to date? - $648,279
$105,005 on Campaign Expenses
$543,274 on Roof & Lighting

Campaign Pledge Status:   (as of 8-31-24) 
# of Registered Families:         
# of Families That Pledged:         
Total Pledged:                               
Pledge Payments Received:      
Average Pledge:                           
Pledge Balance:                           
Other Gifts & Fundraisers:       

1,340
534

$2,826,882
$1,210,376

$5,294
$1,616,506

$182,702


